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Appendix A — Release Plan Work Products

This appendix includes the following work products related to the CHART System Release Plan
and the allocation of requirements. It includes the following:

e Detailed Release Plan of all mid-level requirements, ordered by release.

e List of mid-level Process requirements.

e List of lower level requirement suggestions captured in the workshops that can be
considered for specific enhancements
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A.1 Detailed Release Plan

This Detailed Release plan includes each of the mid-level requirements, ordered by release starting with Release 3. This plan reflects
the current release of CHART (Release 6) with requirements incorporated into the system shaded in green. A graphical summary of
the releases is provided in Section 10.

Notes:

¢ The parenthetical numbers after some requirement descriptions refer to the business process number. Refer to the
corresponding process number in the Business Process Model section (Section 4)
e Numbering between initial sections of requirements was not consecutive; “TBD” placeholders were used.

Reqmt Desc. Political/l Ad  Overa Political/l Tech- Depend- | Overall Cat Qua  Rel/Bld | Priorit
Stake- min |l Stake- nical | ence y

holder holder

Alerts — allow system admin to define

conditions (2.4)
17. Alerts — Issue alerts (3.3) H L H H- n/a M+ H H- Alerts | I 3.1 (10
18. Alerts — Respond to alerts (3.4) H L H H n/a M+ H H- Alerts | I 31| 11
20. Events — Open event user navigation; not | H n/a H H n/a M+ H H- EM I 3.1

tied to event type (4.1.1)

21 Events - event location using pulldowns of | H L H M+ nfa M+ H H- GUl | 1l 312
known roads (4.1.1.1); especially
pulldowns first

21. Events - event location using map and H L H M+ n/a M+ H H- Map | Il 312
pulldowns of known roads (4.1.1.1)
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Reqmt Desc. Op  Political/ Political/ | Tech- Overall Rel/BId | Priorit
era- Stake- i Stake- nical y

tor holder holder

Events — dupe detection and merging
(4.1.1.5), with 21*

32. Events - change/transfer event type H nfa H H nfa M+ H H- EM I 3.1 | 47
(4.3.3). Dependent on 4.1.1; could be
done at the same time
99. Improve text-to-speech capabilities H N/A H H N/A L L L L 3117
103. Implement CHART user interface H N/A H H N/A M H H- GUI I 31 |4

improvements as desired by CHART
management/user community (possibly
done in concurrence with event flow
processes #21)

105. Integrate/improve lane configuration data | M M+ M M N/A M M M GUI | | 313
entry in an event definition (not map or
map data)

14, Device plan, advanced sort and searching | H n/a H H L M M M- GUI | | 32 |9
(2.3.3)

16. Event scheduler (2.5) H M H H- n/a M+ H H- Sche | Il 32 |13

93. Integrate/automate with paging/faxing H L H H- nfa M M M L I 32 |1
system
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Reqmt Desc. Op  Political/ Political/ | Tech- Overall Qua  Rel/Bld | Priorit
era- Stake- i Stake- nical y

tor holder holder

96. Integrate with RITIS - RITIS, when - 3.2/3.3/
Partial | mature, may serve as a single interface to 5/6
the following systems: Regional 911, IEN,
CAPWIN, EMMA/MEGIN, WebEQC, 511

109. Enhance communications log; filters on M N/A M M N/A L+ L L GUI I 32|24
event comm log

110. Add capability to automatically generate M N/A M M N/A M H M+ Sche | Il 32 | 14
reminders associated with the scheduler

125. Ability to handle public/private data L H M M H M H H- c2C | IV 3.2/3.3 | 18
sharing requirements

37. Travel times - display on signs and M H M M+ M M H M+ Trave | Il 3.3/11 | 57

Partial | website; broadcast via HAR (6). Depends I
on device blanking and arbitration queue

6. Integrate Device Status web page with H n/a H H n/a H H H S&D | I 4 | 42
CHART (1.5.3,1.5.4;4.2.1.3)
126 CHART Maintenance GUI M M H M+ M M L M- GUI I 4/5
107 Improve map data granularity: cross H N/A M M+ M M H H- Map | Il 5/6/7 | 32
Partial | streets, bridges, emergency response
facilities, etc.
98. Integrate CHART map and provide single | H L H H- N/A H H H Map | Il 5/6 | 33

Partial | map interface
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Reqmt Desc. Op  Political/ Political/ | Tech- Overall Qua  Rel/Bld | Priorit
era- Stake- i Stake- nical y

tor holder holder

48, CHART Services; health status 5,24
Partial notification, self-healing, stats (7.3)

106. Improve map lane configuration data; H N/A M M+ M M H H- Map | Il 6|34
check for latest data, other data sets, etc.

111. EORS integration phase 1 - event M M M M H H H H EOR | Il 6 | 63
management S

4, Note pad controls and formatting features | H n/a H H n/a H L M GUI | | 7023
(Wiki, or third party alternative) (1.4.3)

22. Events — auto capture day, date/time, H n/a H H n/a H H H EOR | Il 7130
weather conditions, source (4.1.1.2 - S
4.1.1.4). Note: Dependence on SCAN
integration

90. Integrate SCAN L M M M M M+ M M EOR | Ill 7| 31

S

42. Camera control - video upgrades to M M M M L H M M CCT | Il 7/8 | 26
implement full camera command set. V

116. Incorporate NTCIP-compliant cameras, L M M+ [ M M M+ H M+ DC I 7/8 | 25

Partial detectors, HARs, and DMSes.

112. EORS integration phase 2 — all remaining | M M M M H H H H EOR | IV 6/9/10 | 62
Partial | functions S
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Reqmt Desc. Political/ Political/ = Tech- Overall Qua  Rel/Bld | Priorit
Stake- i Stake- nical y

holder holder

Areas of responsibility, — Defined
geographies to facilitate assignments for
devices and organizations (e.g., District 3
office, MSP barracks, TOC3) (1.1.1.1,
1.1.1.2, 1.2) - SHOULD BE IN EXISTING
REQUIREMENTS; integrating geolocation
into CHART. Needs to be chunked into

phases
3. Single sign-on for CHART, map, paging, H n/a M+ | M+ n/a M H M+ L I 85
and EORS (1.4.1)
40. Camera control — additional controls to n/a | nfa n/a | nfa n/a n/a n/a n/a CCT | Il 8|37
Partial | block (6.4). Maybe already done: “block to v
public” link.
41. Camera control - video upgrades for M M M M L M L L+ CCT | Il 8 |36
privacy zones, block when MSP takes v
control.
44, Additional video enhancements, i.e., H M M M+ N/A H M M+ CCT | 1l 8/9 | 35
temporary tours, scheduled displays, v

temporary presets, privacy zones, etc.

45, Enhanced video tours M M M M N/A M M M CCT | I 8 |38
v

112. EORS integration phase 2 — all remaining | M M M M H H H H EOR | IV 9/10 | 62

Partial | functions S

7. Decision Support Plans — document-based | H M H H- H L L M- DS 9/12 | 49

2.1)
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Reqmt Desc. Op  Political/ Political/ | Tech- Overall Qua  Rel/Bld | Priorit
era- Stake- i Stake- nical y

tor holder holder

19. Alerts — From external systems (3.4)
Partial
86. Integrate with MCTMC CCTV system H H H H H H H H CCT | 1l 10 | 27
V
88. Integrate with other local and regional H H H H H M H H- CCT | 1l 10 | 21
Partial | CCTV systems V
10. FITMs in CHART — modifiable for event M L M M L H L M- DS M 11 | 40
(2.3.1)
11. FITMs in CHART - read-only pdf (2.3.1); H L M M L M M+ M DS 11| 39
Partial | identify closest FITM pdf for an event.
Dependence on areas of responsibility
12. Emergency evacuation routes and H H M- H- H M M M+ DS I 11 ] 41
Partial | alternate routes in CHART (2.3.1)
13 Travel time - identify roadways and H H M H- H M H H- Trave | Il 3.311 | 59
Partial. | sensors (2.3.2) I
24, Decision Support Plans — generate event- | H M H H- M M+ H H- DS I 12 | 52
specific plan (4.1.2.2)
25. Decision Support Plans — modify event- H M H H- M L H H- DS I 12 | 50
specific plan (4.1.2.3) (assumes 4.1.2.2 is
done)
36. Travel times — calculate (5.3) L H L M- n/a L H M Trave | Il 3.3 60
Partial I
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Reqmt Desc. Political/ Political/ = Tech- Overall Qua  Rel/Bld | Priorit
Stake- i Stake- nical y

holder holder

Data exchange with EMMA/MEGIN

29. Signal controls — CHART-based signal M H M M+ H L M M Signa 14 | 46
shop notifications and confirmation of |
response actions (4.2.3); assumes

notifications are implemented

34. Signal control - integrated with CHART, M H M M+ H H H H Signa | Il 14 | 43
decision support recommendations (5.1) I

49. Data from devices and device status (7.3.1 [ M M H M+ L H H H- S&D | Il 13 | 48
—7.3.4,7.3.6). Dependent on Integrate
Device Status web page with CHART
(1.5.3, 1.5.4; 4.2.1.3), but also includes
data validation and error-checking,
comparison of data from different device
outputs (e.g, speed detectors vs. traffic

counters)

89. Integrate with Signal shop systems L H M M H H H H Signa | IV 14 | 44

I

108. Include SOPs into CHART user M N/A M M N/A L+ L L GUl | 1l 13 | 55
application

121. Integrate wireless mobile cameras L H M M M H H H Track | IV 14

31. Signal control adjustment decision support | M H M M+ H M+ H H- Signa | Il 15 | 45
during an event (4.2.3) [
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Reqmt Desc. Political/ Political/ = Tech- Overall Qua  Rel/Bld | Priorit
Stake- i Stake- nical d y
holder holder

Alternate route recommendations for
congestion (5.2)

26. Decision Support Plans — execute event- | H M H H- M L H H- DS I 16 | 53
specific plan (activate devices, issue
notifications, etc.) (4.1.2.4) assumes
4.1.2.3 is done)

28. Decision Support Plans — Update on H M H H- M M+ H H- DS I 16 | 54
device status, resource status change
(4.2.1.2)

8. Decision Support Plans — automated (2.1) | H M H H- M M+ M+ M+ DS I 17 | 56
(R4B1, please)

38. Queue length — display on signs and M H M M+ M M H M+ Trave | Il 17 | 58
website; broadcast via HAR (6) I

43, Video distribution to the desktop M M M M M H H H- CCT | IV 17 | 61

Partial V

5 Emergency logout and resource transfer L n/a H M n/a L M L+ GUI | 1l 18 | 64

Partial | feature (1.4.5)

118. Integrate AVL. H H M H- H H H H Track | I 18 | 70
51. Simulation — Offline mode (7.4) L M H M M H H H Sim | IV 19 | 65
52. Simulation — Training mode (7.4) H M M M+ M H H H Sim I 19 | 66
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Reqmt Desc. Political/ Overa Political/l Tech- Overall Rel/BId | Priorit
Stake- in I Stake- nical y

holder holder

Decision Support Plans — simulation (2.2)

53. Simulation — Decision support testing L M H M M H H H Sim v 20 | 68
mode (7.4)

50. Simulation — Real-time mode (7.4) H M M M- M H H H Sim | IV 21|69

2. Sys admin control for map/layer download | L n/a H M H M L M Map | Ill 21 | 71
and edit (1.3)

30. Calculate queue length (4.2.3) L H L M- n/a H H H Trave | IV 21 | 72

I

27. Status of Maintenance shop personnel H H H H H H H H Equip | Il 22 | 73
and equipment (4.2.1.1) EORS

91. Integrate EMNet L H M M H M H H- c2C | IV 22 | 76

124. Provide support to hand-held devices for M M M+ [ M L M L M- L 1% 4/22 | 78

Partial | field support and management info

120. Integrate Cell Phone/GPS Tracking L H M M H H H H Track | IV 23 | 74

OBE

122. Integrate VII technologies L H M M H H H H Track | IV 23| 75

104. Integrate/improve reversible lane control M L L L+ N/A M M M DC Il 23 | 77
systems

119. Integrate Toll Tag Tracking L H M M H M L M Track | Il 24 | 79




CHART Business Area Architecture ‘ "ﬂ

Reqmt Desc. Political/ Political/ | Tech- Overall Qua  Rel/Bld | Priorit
Stake- i Stake- nical d y

holder holder

101. Integrate with CVISN -- maybe OBE; to
be checked
48. CHART Services; health status L n/a H M n/a H H H S&D | IV 4,24 | 82
Partial | notification, self-healing, stats (7.3)
123. Integrate with parking management L H M M M H H H Park | IV 24 | 80
systems
47. Reports —automatically generate reports L M+ H M+ M H H H Repo | Il 25 | 83
Partial (scheduler for reports) (7).. Requires either rts

integration of CHART reporting tool or
move those features into CHART

33. Reports — Automatically generated post- L M+ H M+ M H H H Repo | i 25 | 84
event analysis (4.3.5). Requires either rts
integration of CHART reporting tool or
move those features into CHART

46. Archive management (7) na | M M M L L L M Repo | IlI 25| 85
rts
113. Integrate with internet video; possibly H H H H M+ M L M CCT || 8
provide link; investigate feasibility v
Partial
100. Integrate with WebEOC L H M M M M M M c2C | IV EORS | 16
Partial
94, Integrate IEN/TRANSCOM data L H M M M M M M C2C |l 19




CHART Business Area Architecture ‘ "ﬂ

Reqmt Desc. Political/ Political/ = Tech- Overall Rel/BId | Priorit
Stake- i Stake- nical y

holder holder

Integrate with regional 511 systems

92. Integrate with regional 911/CAD systems | H H M H- M M M M c2C || 28

117. Incorporate additional device status and L M M+ [ M M M+ H M+ DC I
control capabilities into CHART

57. Identify dedicated CHART “ambassadors” | n/a | H na |[H M n/a n/a M I

to interface with key stakeholders on a

regular basis 3
58. Develop clear protocols for managing M H H H- M+ n/a H H- I

shared events and communicate them to
operators and field responders for SOC,
TOCs, and AOC.

59. Develop improved working relationship M M M M H n/a M H- Il
and clear protocols with signal shop for

adjusting signal timing and monitoring the
effectiveness of signal adjustments during

an event.

60. Visibility into maintenance shop assets M M M M H M+ M+ M+ I EORS
(equipment/vehicles)

61. Improve retention — implement explicit H n/a H H n/a n/a M L I

mentoring program for new HOTs
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Regmt Desc. Political/ Political/ | Tech- Overall Cat Qua  Rel/Bld | Priorit
Stake- i Stake- nical d y

holder holder

Improve retention — implement suggested

minimum observation time in SOC as part

of hiring process 3
63. Improve retention — implement round table | H n/a H H n/a L M- M- Il

interviews (vs. one-on-one) 3
64. Improve retention — evaluate feasibility of | H n/a H H M H M M+ I

pilot program for different types of shifts 3
65. Improve retention — identify and evaluate H n/a H H H L H M+ I
OBE feasibility of non-monetary benefits (e.g.,

daycare) 4
66. Training — validate requirements for H n/a H H L L L L I

new/revised training programs and

develop training development plan

3

67. Training — develop and deliver Basic H n/a M H- n/a M M M I

CHART training program (functional and

application-based).

3

68. Training — develop and deliver application- | H n/a M M+ n/a M M M Il

based training for Advanced Event

Management and Special Event

Management 3
69. Training — develop and deliver application- | H n/a H H n/a M M M Il

based training for Reporting and System

Administration 4
70. Staffing expansion - 3 operators per shift; | H n/a H H H H M H- Il

especially when TOCs are closed 3
71. Staffing expansion — TOC 7 H n/a H H H H M H- I 3
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Reqmt Desc. Political/ Political/ | Tech- Overall Qua  Rel/Bld | Priorit
Stake- i Stake- nical d y

holder holder

Facility, expansion — TOC 7
5
76. Facility, new — TOC 1, Eastern Shore M L L L+ H M n/a M+ 1
5
77. Facility, new — TOC 6, Allegany County M L L L+ H M n/a M+ v
Partial
5
78. Facility, improved work space design at H L L M- H M n/a M+ 1\
police barracks and district offices 5
79. Field operations depot M L L M- H H M H- v
Partial
5
80. Devices - increase number of locationsby [ n/a | H M M+ H H H H I
Partial | leveraging more privately or regionally
owned device output (e.g., cameras,
detectors, sensors) 4
81. Devices - increase coverage to less- na |H M M+ M M L M- Il
populated areas 3
82. Devices - increase coverage by re-using na |H M M+ H H H H I
existing infrastructure for new devices
(e.g., radio towers, old Whellan detector
locations) 4
87. Integrate with other MDOT CCTV systems | H H H H H H H H CCT | 1l
V
95. Integrate CAPWIN chat/paging data L H M M M M M M c2C | I
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A.2 Mid-level Process Requirements

This list of mid-level requirements was derived from the analysis of the business process
descriptions and other workshop notes. All other mid-level requirements (for all the other non-
Process areas; OLDAT) are listed in the each sections’ Recommendations subsection (last
subsection). Because this list is so long, it is included in this appendix.

Note: The parenthetical numbers at the end of each Requirement Description refer to the
corresponding business process number (refer to Section 4.3 and Appendix B).




CHART Business Area Architecture - "ﬁ

Rgmt Requirement Description
#

1. Areas of responsibility, — Defined geographies to facilitate assignments for devices and
organizations (e.g., District 3 office, MSP barracks, TOC3) (1.1.1.1, 1.1.1.2, 1.2) - SHOULD BE
IN EXISTING REQUIREMENTS; integrating geolocation into CHART. Needs to be chunked into
phases

2. Sys admin control for map/layer download and edit (1.3)

3. Single sign-on for CHART, map, paging, and EORS (1.4.1)

4, Note pad controls and formatting features (Wiki, or third party alternative) (1.4.3)

5. Emergency logout and resource transfer feature (1.4.5)

6. Integrate Device Status web page with CHART (1.5.3, 1.5.4; 4.2.1.3)

7. Decision Support Plans — document-based (2.1)

8. Decision Support Plans — automated (2.1) (R4B1, please)

9. Decision Support Plans — simulation (2.2)

10. FITMs in CHART - modifiable for event (2.3.1)

11. FITMs in CHART - read-only pdf (2.3.1); identify closest FITM pdf for an event. Dependence on
areas of responsibility

12. Emergency evacuation routes and alternate routes in CHART (2.3.1)

13. Travel time — identify roadways and sensors (2.3.2)

14, Device plan, advanced sort and searching (2.3.3)

15. Alerts — allow system admin to define conditions (2.4)

16. Event scheduler (2.5)
17. Alerts — Issue alerts (3.3)
18. Alerts — Respond to alerts (3.4)

19. Alerts — From external systems (3.4)

20. Events — Open event user navigation; not tied to event type (4.1.1)

21* Events - event location using pulldowns of known roads (4.1.1.1); especially pulldowns first
21. Events - event location using map and pulldowns of known roads (4.1.1.1)

22. Events - auto capture day, date/time, weather conditions, source (4.1.1.2-4.1.1.4). Note:

Dependence on SCAN integration
23. Events — dupe detection and merging (4.1.1.5), with 21*

24. Decision Support Plans — generate event-specific plan (4.1.2.2)

25. Decision Support Plans — modify event-specific plan (4.1.2.3) (assumes 4.1.2.2 is done)

26. Decision Support Plans — execute event-specific plan (activate devices, issue notifications, etc.)
(4.1.2.4) assumes 4.1.2.3 is done)

27. Status of Maintenance shop personnel and equipment (4.2.1.1)

28. Decision Support Plans — Update on device status, resource status change (4.2.1.2)

29. Signal controls - CHART-based signal shop notifications and confirmation of response actions

(4.2.3); assumes notifications are implemented
30. Calculate queue length (4.2.3)
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Rgmt Requirement Description
#

31. Signal control adjustment decision support during an event (4.2.3)

32. Events — change/transfer event type (4.3.3). Dependent on 4.1.1; could be done at the same
time

33. Reports — Automatically generated post-event analysis (4.3.5). Requires either integration of
CHART reporting tool or move those features into CHART

34. Signal control — integrated with CHART, decision support recommendations (5.1)

35. Alternate route recommendations for congestion (5.2)

36. Travel times — calculate (5.3)

37. Travel times — display on signs and website; broadcast via HAR (6). Depends on device blanking

and arbitration queue
38. Queue length — display on signs and website; broadcast via HAR (6)

39. 511 info - Create templates and provide capability to dynamically update message content sent
to 511 host (6.3)

40. Camera control — additional controls to block (6.4). Maybe already done: “block to public” link.

41. Camera control - video upgrades for privacy zones, block when MSP takes control.

42. Camera control - video upgrades to implement full camera command set.

43. Video distribution to the desktop

44, Additional video enhancements, i.e., temporary tours, scheduled displays, temporary presets,
privacy zones, etc.

45. Enhanced video tours

46. Archive management (7)

47. Reports —automatically generate reports (scheduler for reports) (7). Requires either integration of

CHART reporting tool or move those features into CHART
48. CHART Services; health status notification, self-healing, stats (7.3)

49. Data from devices and device status (7.3.1 - 7.3.4, 7.3.6). Dependent on Integrate Device
Status web page with CHART (1.5.3, 1.5.4; 4.2.1.3), but also includes data validation and error-
checking, comparison of data from different device outputs (e.g, speed detectors vs. traffic
counters)

50. Simulation — Real-time mode (7.4)

51. Simulation — Offline mode (7.4)

52. Simulation — Training mode (7.4)

53. Simulation — Decision support testing mode (7.4)
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A.3 Other Suggestions

In addition to the mid-level requirements that were addressed in the CHART System Release
Plan, several other specific suggestions were captured during as the workshops. These were
considered as a part of the Release Strategy and will be reviewed during the requirements
analysis phase of each release and build. As necessary, some suggestions will be recorded as a
part of the “enhancements” tracking process used on CHART. They are classified by the four
primary categories of change defined in the Application Section 8.3: usability, automation,
integration, and intelligence.

Usability
e Manipulate multiple DMSs and HARs at the same time in plans.
® Provide views into the communications/event history logs that filters out system
generated messages, view summary messages for a particular sign (e.g., when did the
message go up?), see or highlight operator generated messages.

¢ Add MdATA facilities one/two lane ramps to event lane configuration.

¢ Add links to SOPs (e.g., the SOP for Amber alert).

e Update route search on map to avoid having to look up routes elsewhere.

e Address page refresh annoyances (refresh while typing makes you lose your spot).

® Provide a draft or template capability

¢ Don't show maintenance mode devices on the home page.

¢ [Investigate customized homepage options like hiding all action construction events (e.g.,
too many events during a hurricane can't find what you need). Balance this will need to
show operators everything (perhaps reset next time you log in so you see everything at
first, then hide what you don't want to see).

® Add recently viewed cameras to left frame of the main GUI page.

¢ Have left frame hide unless mouse-over.

e Update recently viewed events list to show only opened events.

¢ Provide event location via the map and via drop down lists

¢ Provide location aliases that automatically populates fields: county, etc. .

¢ Enhance map to provide enough intersections to remove free form text location

e Allow event type transition (e.g., Roadwork Event ---> Congestion)

e Don't allow event name to be removed (blank).

¢ Vehicle change info should not be a popup. Currently can do arrive and depart, but not
the rest.

¢ Disabled vehicle info for already opened event should be check boxes not a new window
like participants.

e QGeneral Info delayed cleared should have a checkbox.

e Add US Park Police to list of resources.

e Review all check boxes for Action events. Add citizen complaint.

e Add scanner or fireboard to source list.

e Add ability for administrator to edit the source list.

¢ Investigate allowing two locations for one event.

[ ]

Allow flagging operation/reversible lane direction (e.g., Nice Bridge, tunnels)
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Add MdTA facility configuration

Allow users to mark something is wrong.

Require acknowledgement for shift hand-off report. Allow system administrator to
create/modify this acknowledgment (e.g., to include a daily message).

Allow one device message to be assigned to multiple devices.

Automation

The system should automatically do the following:

Determine area of responsibility based on event location.

Determine or allow the specification of related areas of responsibility so that notifications
are sent to all responsible centers.

Provide reminders for recurring tasks based on time of day

Pre-populate lane configuration based on event location.

Suggest the next tow truck to be assigned based on area

Display the closest camera to a home monitor and start a control session (based on event
type and location).

Pan the closest in view camera toward the accident.

Include a record of how a camera was used for an event

Capture weather conditions as part of opening an event. Consider ability to hide this
from the operator unless they want to see it.

Provide links to relevant cameras and CHART partners based on event location.
Identify and warn operators about duplicate events when opening a traffic event. Provide
a visual indication of alerts no matter where you are on the page.

Prompt operators to close roadwork events at the time the roadwork is scheduled to end.
Close lanes, mark units departed, send out notifications upon event closure.

Display the date/timestamp and userid who created a library entry, and the last time it
was used. Same for dictionary entries and device plans.

Implement additional message protocols and make necessary adjustments to arbitration
queue.

Consider displaying alerts as ticklers across the bottom of the page.

Integration
Automatically create an Amber Alert event in CHART from EMNet, putting all signs in
suggested formatted messages.
Investigate the ability to incorporate cell phone or other camera snap shots into traffic
events.
Incorporate travel times as default messages on DMSs with appropriate arbitration queue
priority so that travel time display does not interfere with incident management. Also,
consider how to display travel time as part of event management to help ease congestion
when motorists are informed of travel times.
Capture and display CHART unit resource status.
Assist with route and device ownership/responsibility.
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Provide a single-sign-on capability for CHART, CHART Mapping, EORS, etc.

Intelligence
Automate SOPs and other routine regular tasks
Remind operators at certain times or do specific tasks
Pre-populate notification lists
Consider tutorial mode vs. automatic
Tell operators what signs to use, nearest cameras, suggest pre-stored plan(s) that might fit
the situation, and whom to notify
Key off of severe weather conditions.
When going from 2 to 3 lanes closed, automatically suggest DMS messages w/# lanes
closed updated and suggest including more DMSs farther away
Prompt to send an image to suggested partners
Use geo-location to suggest what events to associate with each other
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Appendix B — Business Process Models

A business process modeling tool was used to capture the CHART process requirements. This appendix:

e Describes how to read these process models using the conventions enforced by that tool

¢ Presents the full series of process diagrams that correspond to each of the processes described in Section 4, Business Process
Model.

Introduction to IDEF0 Process Model Conventions

There are many process modeling conventions in
industry use today. One popular method (and a + .
Federal government standard) is the IDEF0 COtheXt Dagram
modeling technique. IDEF is a concatenation of >
the phrase Integrated Computer Aided
Manufacturing Definition Language. There are
multiple IDEF techniques; IDEFO is for process [ ]

modeling, IDEF1X is for data modeling, and th I_eVel
IDEF3 is for workflow modeling. The IDEFO ACt H
process modeling technique was used for this ] ] vities
project to define and decompose the Accounting
and Reporting processes and the Financial
Analysis Processes (high-level only).

[ ]
An IDEF0O model starts with a high-level context ] &Jb'gmesses

diagram. This diagram is then "decomposed" (or

subdivided) into subprocesses in a hierarchical -
manner (see figure below) with each box

representing a business process.

IDEFO0 Process Modeling Decomposition Example
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The subprocesses of any process are displayed on separate pages of the model, and can be identified by the process number in the
lower left corner of each process box and in the title block at the bottom of the model page..

Each diagram (page) in a model is read in a left-to-right manner. Each diagram includes arrows that represent the flow of data through
the processes. There are four arrow types -- Inputs, Controls, Outputs, and Mechanisms (collectively known as ICOMs) --- associated
with the diagrammed activities identify information or items used in or produced by an activity. The definitions for these arrow types
are listed below and shown on the following figures.

¢ Input - an arrow entering the left side of an activity box. Inputs are information or materials transformed or consumed in the
production of the outputs of the activity

¢ Control - an arrow entering the top of an activity box. Controls are information or materials that govern, constrain, or trigger the
operation of an activity. Controls regulate the transformation of inputs to outputs.

¢  QOutputs - an arrow leaving the right side of the activity box. Outputs are information or materials produced by an activity or
resulting from an activity.

¢ Mechanism - an arrow entering the bottom of an activity box. Mechanisms are people or existing systems that perform or enable
an activity.

Time
C: Information or Temperaturq.a
materials that govern, Recipe
I Information or Controls (_ constrain the process

materials transformed or
consumed in the process

|

Inputs — PROCESS —— OQutputs

I Q: Results of
the process Baker

. Oven
Mechanisms

Ingredients Bake a Cake Cake

The input of an activity is transformed by the
process as constrained and supported by
controls and mechanisms, thus producing an
output.

M: People or existing
systems that perform or
enable an activity.

IDEFO0 Arrow Types - ICOMS IDEFO0 Process Model ICOM Example

B-2



CHART Business Area Architecture

CHART Business Process Models
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1.1
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System 14 Equipment/
and Device i Device in
Failure INSTALL AND Service
Alerts MAINTAIN
™ oDbevices [ *
1.5
CHART [ I J J J I
f\éﬁ?m CHART i
min System
Device Installation Personnel
NODE: TME ADMINISTER SYSTEMS AND EQUIPMENT | NUMeeR:
1 —

B-4




CHART Business Area Architecture
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AREAS OF -
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4

MAINTAIN ROADWAY FITMs and Alt. Routes
PLANS - FITMS AND
ALTERNATE ROUTES

\

2.3.1
A A 4
IDENTIFY
ROADWAYS FOR
SIGNAL CONTROL|Selected Roadways & Detectors; Devices _
AND TRAVEL TIMHE 3 o
2.3.2
A
4
MAINTAIN DEVICE] Device Plans
—> PLANS
2.3.3
J
B J
CHART
System | Traffic Mgmt CHART
Admin  Engineers  System
NODE: TTLE: MAINTAIN TRAFFIC PLANS NUMBER:

2.3




CHART Business Area Architecture
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Appendix C — Deliverables Cross-Reference

This appendix illustrates a comparison of the deliverables itemized within the Maryland State SDLC, CHART RFP, and the
recommended CHART deliverables. As can been seen in the table, all information specified with the SDLC and the RFP will be
available using the deliverables recommended within this document.

MD SDLC Phase

MD SDLC Deliverables

CHART RFP Section | CHART RFP Deliverables

CHART PMP Section

Initiation Phase

Concept Proposal

Project Management Charter

System Concept
Development Phase

System Boundary Document

Information Technology
Project Request (ITPR)

Risk Management Plan

Planning Phase

Project Management Plan

Requirements Analysis
Phase

Requirements Document

Test & Evaluation Master
Plan

From it's inception, CHART has required that it be
built in accordance with proven software and systems
development methodology. All previous releases of
CHART under ITPR-10 were defined in the detailed
BAA which was analogous to the SDLC Initiation,
Concept, Planning and Requirements Analysis phases.
Each subsequent release of CHART under this new
contract will begin with this updated base design
validation and continue the Design, Development,
Integration/Testing, Implementation and O&M of the
SDLC under approved work orders.

1.2.1.3 Base Design
Validation

1.2.1.3 Base Design
Validation

1.2.1.3 Base Design
Validation

Program Management Plan

3.4.3 Updated Software
Requirements

3.4.3 Updated Software
Requirements

Design Phase System Design Document IIT System Design 1. High Level System 3.4.4 Detailed Design
Design Specification Document
IIT System Design 2. Detailed System Design 3.4.4 Detailed Design
Specification Document
Security Risk Assessment IIT System Design 3. Risk Assessment Plan 3.4.2 Scope
Document/Project Plan
Contingency Plan III System Design 4. Contingency Plan 3.4.2 Scope
Document/Project Plan
Development Phase Software Development IV System Development & 1. Software Development 3.4.3 Updated Software
Document Test Document Requirements
System Software 3.4.5 Integration Test
Plan/Procedures
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MD SDLC Phase MD SDLC Deliverables CHART RFP Section CHART RFP Deliverables CHART PMP Section
Test Files and Data 3.4.5 Integration Test
Plan/Procedures
Integration Document IV System Development & 2. Integration Document 3.4.5 Integration Test
Test Plan/Procedures

Test Analysis Report

IV System Development &
Test

3. Test Analysis Report
(including load / stress
testing)

3.4.7 System/Factory Test
Report

Conversion Plan

3.4.4 Detailed Design
Document

Implementation Plan

IV System Development &
Test

4. Implementation Plan

3.4.9 Transition Plan

Operations Manual

3.4.8 O & M Guide

Maintenance Manual

3.4.8 O & M Guide

System Administration
Manual

IV System Development &
Test

5. Systems Administration
Manual (updated from the
previous build)

3.4.13 User's Guide

Training Plan

IV System Development &
Test

7. Training Plan for 10
CHART Technical and
Operations Staff

3.4.11 Training Plan

User Manual

IV System Development &
Test

6. Users’ Manual (updated
from the previous build)

3.4.13 User's Guide

Integration and Test Phase Test Analysis Approval V Integration and Test 1. Integration Test Plan 3.4.5 Integration Test
Determination Plan/Procedures
V Integration and Test 3. Test Analysis Approval 3.4.6 System/Factory Test
Determination Plan Report Plan/Procedures
Test Problem Report(s) V Integration and Test 2. System Test Problem 3.4.7 System/Factory Test
Report(s) Report
Information Technology
Security Certification &
Accreditation
VI Operational Readiness 2. Test Operational 3.4.7 System/Factory Test
Readiness Report
VI Operational Readiness 3. End-To-End Performance | 3.4.7 System/Factory Test
Testing Report
VI Operational Readiness 4. Review of all procedures 3.4.7 System/Factory Test
Report

VI Operational Readiness

5. Go/No go decision

3.4.10 Operations Readiness

C-2




CHART Business Area Architecture

MD SDLC Phase MD SDLC Deliverables CHART RFP Section CHART RFP Deliverables CHART PMP Section
meeting review
Implementation Phase Delivered System 3.4.12 Delivery
Documentation Documentation
Change Implementation VII Implementation 1. Change Implementation 3.4.12 Delivery
Notice Notice Documentation
Version Description VII Implementation 2. Version Description 3.4.12 Delivery
Document Document Documentation

Post-implementation Review
Report

3.4.14 BAA Update

VI Operational Readiness

1. Training

3.4.11 Training Plan

VII Implementation

3. User Training and
documentation for 10
CHART Operations Staff
and Technical System
Administration

3.4.11 Training Plan

VII Implementation

4. Update to CHART BAA

3.4.14 BAA Update

VIII Documentation and
Post Implementation
Performance Period

1. Final Documentation for
System, User, and Training
to

include but not be limited to:
a. System software and test
files/data

b. Documentation of
technical environment

c. Documentation of
software requirements

d. Documentation of
network/system environment
and

security architecture

e. Software and Maintenance
Support Plan

f. Maintenance Agreement
and Service Agreement

g. Updated Security Plan

See Above

VIII Documentation and
Post Implementation
Performance Period

2. “System” Acceptance
(initial performance period
sign-off)

3.4.12 Delivery
Documentation
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MD SDLC Phase

MD SDLC Deliverables

CHART RFP Section

CHART RFP Deliverables

CHART PMP Section

VIII Documentation and
Post Implementation
Performance Period

3. Final Performance Period
and Sign-off

Operations and Maintenance
Phase

Program Trouble Reports

3.4.15 Weekly Status Report

3.4.16 Monthly Status report

X On-going 2. Invoices (section 1.41) 3.4.17 Invoice
Change Implementation 3.4.12 Delivery
Notice Documentation
In-process Review X On-going 3. Meetings and Reporting Weekly Status Meeting
(section 2.2.17)
3.4.18 Quarterly Program
Reviews
User Satisfaction Review 3.4.19 Quarterly Governance
Board Meetings
3.4.20 Quarterly Technical
Advisory Meetings
IX Warranty Period 1. Contractor will submit for | 3.4.21 Release Performance
approval a certification of Approval
completion of the 60 Day
Performance Warranty from
section
2.2.14.1
X On-going 1. Project Management Plan | Program Management Plan
Updates (section 2.2.8)

Disposition Phase

Disposition Plan

XI End-of-Contract
Transition

1. Transition Plan for
Transition to State or State
Agent

XI End-of-Contract
Transition

2. Transition Support As
Required

Post-termination Review
Report
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Appendix D — Suggested J2EE Migration

CHART should consider evolving the system architecture to reflect the state-of-the-art
technologies and approaches while preserving the investment and operational characteristics of
the CORBA based system.

One of the areas of technological focus is the current use of the CORBA middleware and remote
services architecture within the CHART software. CORBA was a leading edge solution at the
time the system was designed and built and it has served CHART well as its underlying inter-
process communications (IPC) architecture. While CORBA can continue to provide the
communications [PC backbone internally for some years to come, there are reasons to consider a
migration to a more change-orientated architecture which will better serve to extend the
software’s life and enhance the platform’s ability to accept all planned future enhancements.

D.1 Definition of J2EE

J2EE is a platform-independent Java-centric environment for building multiple, concurrent user,
distributed applications. Additionally, J2EE is a development paradigm with a standardized
architectural approach and well-defined design patterns and documented best practices. Although
targeted for web-based applications, its advantages apply to all large-scale systems that
anticipate a long life with dynamic change and growth. Fundamentally, J2EE decomposes
system development into a series of well-defined tiers and layers within those tiers. Because each
layer concentrates a single architectural feature, developers have a single, clear place in which to
implement each feature.
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D.2 J2EE Partitioning by Physical and Logical Classification

The above partitioning diagram gives a top-level look at how J2EE supports change management
by strictly identifying where each architectural feature is to be developed. This structure prevents
leakage of information into other areas thus minimizing the affected area for a given change. For
example, the Presentation Tier/Generic Infrastructure square contains implementations needed
for the presentation interface of any type of system (e.g., error reporting) whereas the
Presentation Tier/Generic Application Domain square only contains the implementation of the
presentation interface for any type of command and control system (e.g., security). Lastly, the
Presentation Tier/Business Application Domain square only contains the implementation of the
presentation interface for an advanced traffic control system such as CHART. Although not
depicted in this diagram, each square breaks down further into sub-tiers (layers) and sub-
domains. These examples demonstrate the fine-grained guidance that J2EE gives designers to
ensure each architectural feature is implemented in the appropriate solution space — and only in
the proper solution space.

A major benefit of J2EE is its ability to absorb and accommodate change in terms of process,
middleware and COTS products. When any aspect of the system needs to change, there is
generally a single tier or layer, or a narrow slice through the layers, that is affected. J2EE’s
isolation of system functions and responsibilities allows multiple teams to simultaneously work
on different parts of the system without affecting each other. In this context, change really means
any aspect of the system from business rules on how to handle a DMS, to which vendor’s
database is to be used, to switching from CORBA to another middleware solution for internal
communication. Because the impact of developers’ changes are minimized, parallel development
is more efficient and leads to faster deliveries to the field.

Some of the architectural advantages achieved by J2EE are:

e Uses an industry-proven approach for addressing technical problems common to large-scale,
multi-user, multi-process, concurrent usage systems such as CHART

e Improves scalability as J2EE supports load balancing, component distribution, encapsulation,
flexibility, extensibility, and right-sized granularity that all are essential for different types of
scalability concerns

¢ Decomposes the component and layer implementations (supports re-implementation without
impacting other layers)

¢ Clearly defines and isolates where business rules are implemented to prevent convolution of
business logic with other types of logic

¢ Clearly defines and isolates where system responsibilities are implemented thereby making
the system easier to learn, develop, and maintain

e Supports simultaneous implementations of similar technologies (e.g., multiple middleware
implementations such as CORBA, Java Messaging Service, and WebServices can all co-exist
as needs evolve)
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D.3 CHART Migration from CORBA to a J2EE-based Architecture

J2EE decomposes common architectural features found in complex systems such as CHART by
applying design patterns and conventional object-oriented analysis and design so that it is
obvious to developers where each feature belongs, begins and ends. In addition to taking the
guesswork out of how a system should be structured, this decomposition makes it possible for
designers to create a migration path from an existing architecture such as the current CORBA
approach used by CHART. This suggested migration path can be aggressive or cautious. The
following migration approach best leverages the current investment in CORBA while gradually
preparing CHART to support future changes and technologies.

¢ Retain CHART User Interface and all existing CHART CORBA services

¢ Allocate the CHART User Interface browser to the Client Tier

e Allocate the CHART User Interface servlet and the CHART User Management Service to the
Presentation Tier

¢ Allocate the database, field devices and the following CHART services to the Resource Tier:
DMS Service, HAR Service, TSS Service, Field Communications Service, Video Service,
Traffic Event Service, Message Utility Service, and EORS Service

e Allocate the CORBA Trader and Event services to the Integration Tier

e Wrap the existing CHART and CORBA services so they expose an interface appropriate to
their tier while retaining their current CORBA interface

e Develop new sub-systems and features using the full J2EE approach including use of the
newly-wrapped CHART and CORBA services

¢ As the intervening J2EE tiers are completed and new sub-systems use the newly-wrapped
interfaces, a decision can be made to phase out the CORBA inter-process communication and
replace it with another solution

The suggested migration starts with this allocation step, and continues through a four-step
process as shown in the figure on the next page. After allocating the CHART services, wrap the
services, new subsystems use the wrappers, and as a final step, the CORBA paths are removed.

Effectively this migration approach starts out by treating most of the existing CORBA services
as external systems but gives them a new identity in the J2EE architecture. As the old CORBA
identity falls into disuse, it becomes irrelevant as higher-level tiers take on the service’s old
responsibilities.

This suggested gradual approach protects the current investment and minimizes risk while
fulfilling J2EE’s promise of providing a clear path to new technologies and improved change
management.
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Client Tier

Presentation Tier

Business Tier

Integration Tier

Resource Tier

Client Tier

Presentation Tier

Business Tier

Integration Tier

Resource Tier

CHART Browser

CHART Servlet

Trader Service

Database Message Utility Service

EORS Service

Field Communications
Service

Traffic Event Service

Device Services (DMS,
HAR, TSS, Video, etc.)

CHART Browser

Middleware Wrapper (Web Services)

Database

CHART Servlet

Middleware Wrapper (Web Services)

New Subsystem (e.g., RITIS)

Middleware Wrapper (Web Services)

Middleware Wrapper (Web Services)

Resource Wrapper (CORBA)

Message Utility Service

EORS Service

Field Communications
Service

Traffic Event Service

Device Services (DMS,
HAR, TSS, Video, etc.)

STEP

Allocate CHART Services

This diagram maps the existing components
into their appropriate tiers. Although each
current CHART component actually contains
features normally found in many J2EE tiers,
this diagram places them in the most
appropriate slot within the J2EE structure.

CORBA Paths

STEP

New Subsystems
Use Wrapper

All new components will be built based on
the J2EE concept. Each service will use a
tiered design and implementation
approach. This diagram illustrates how the
new implementations will use the new
interface wrappers.

CORBA Paths

Client Tier

Presentation Tier

Business Tier

Integration Tier

Resource Tier

Client Tier

Presentation Tier

Business Tier

Integration Tier

Resource Tier

CHART Browser

CHART Servlet

Middleware Wrapper (Web Services)

Middleware Wrapper (Web Services)

Middleware Wrapper (Web Services)

Middleware Wrapper (Web Services)

Resource Wrapper (CORBA)

Database Message Utility Service

Field Communications

EORS Service Service

Device Services (DMS,

Traffic Event Service HAR, TSS, Video, etc.)

CHART Browser

CHART Servlet

Middleware Wrapper (Web Services)

Middleware Wrapper (Web Services)

New Subsystem

Middleware Wrapper (Web Services)

Middleware Wrapper (Web Services)

Resource Wrapper (Web Service-to-CORBA Adaptor)

Database Message Utility Service

Field Communications

EORS Service Service

Device Services (DMS,
HAR, TSS, Video, etc.)

Traffic Event Service
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STEP

Wrap CORBA

As the CHART system continues to be
expanded, the new functions will be built
using the J2EE architecture. The basic
infrastructure for J2EE development will be
put in place, and the software will begin to
add the new communications middleware.
At this point, the CORBA elements that
need to remain in order to maintain the
existing investment will be wrapped in the
new J2EE-based middleware. This diagram
indicates where the new interfaces are built
to isolate the existing CORBA components.

CORBA Paths

STEP

CORBA Paths Removed

This diagram shows how the CORBA
layer would be replaced in the
communications between the tiers. At this
point, the path between existing CHART
services and the CHART browser will be
J2EE-compliant. New services can use
J2EE architectures such as Web Services
natively to communicate to the CHART
Browser. CORBA processes within the
Resource Tier can be adapted
incrementally if and when necessary.
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Appendix E — National ITS Architecture Standards and
Conformance

Introduction

Intelligent Transportation Systems (ITS) encompasses a wide range of diverse technologies
which include information processing, communications, control and electronics. The ITS
standards encourage safety and efficiency for travelers on the nation’s highways through the use
of ITS technologies and standard communications protocols for more reliable, efficient and
secure communication between devices. The SHA-06-CHART contract provides policies and
procedures for implementing section 5206(e) of the Transportation Equity Act for the 21st
Century (TEA-21), Public Law 105-178, 112 Stat. 457, pertaining to conformance with the
National ITS Architecture and Standards 940.11.

E.1 Portions of ITS Architecture Being Implemented (Maryland Statewide,
Metropolitan Washington Regional or CVISN):

The Coordinated Highways Action Response Team (CHART) Systems Development effort is
the execution of the project referenced in Table 2.7 — Statewide Projects of the Maryland
Statewide ITS Architecture. This states:

CHART Operating Software Development - Continuous development of MDSHA’s CHART
Program operating software to include several new features and upgrades over a five-year
period. — Status: Programmed

The applicable Element within the Maryland Statewide ITS Architecture is defined as:

CHART SOC — CHART Statewide Operation Center (SOC) is a Specific Element that
represents the systems and personnel responsible for improving the real-time operations of
Maryland’s highway system through teamwork and technology. The CHART SOC is located
in Hanover, Maryland. This center houses the backbone database for multiple transportation
operations in Maryland, and provides a connection between the regional CHART Traffic
Operations Centers (TOCs) located throughout the State, as well as various other
transportation stakeholder agencies. CHART is responsible for operating ITS (incident
management, traffic control, snow removal, etc.), coordinating with other agencies during
incidents, and performing other traffic engineering to improve highway operations.

Architecture flows that will be implemented by the CHART Systems Development Project are
being defined as a part of the completion of the Business Area Architecture document.
Furthermore, the suggested architecture flows would be too numerous to mention in this
document. The Maryland Statewide ITS Architecture is a primary source of reference during the
requirements gathering sessions, including the applicable stakeholders, elements, architecture
flows and associated standards within the final report located at:
http://www.itsmd.org/files/MDArch_apr2005.pdf.
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E.2 Participating Agencies and Their Roles/Responsibilities:

Maryland Department of Transportation (MDOT) State Highway Administration (SHA) is the
lead participating agency in the ITS Development and Device Test-Bed activities. Participating
SHA offices/divisions include the Office of CHART, Office of Maintenance (OOM —
Communications Division), and Office of Traffic and Safety (OOTS — Traffic Engineering
Design Division and Traffic Operations Division). Roles and responsibilities for SHA within the
Project are shown in Table E-1 below.

Several existing stakeholders within the CHART Program are anticipated to have a continued
role in deploying the CHART System Development Project. Additionally, other stakeholders
| will be defined through the requirements gathering process. Table Table-1 shows the - | Formatte

preliminary Project stakeholders along with their roles and responsibilities.

Table E-1 - Participating Agencies and Their Roles/Responsibilities

Agency-Role Responsibilities
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Maryland Emergency Management Agency
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Agency-Role Responsibilities

(MEMA) - Support

Maryland Institute for Emergency Medical
Services Systems (MIEMSS) - Support
Harford County Emergency Operations
Center (EOC) - Support

Anne Arundel County EOC - Support
Baltimore County EOC - Support

Anne Arundel County DPWT - Support
U.S. Park Police - Support

District of Columbia Department of
Transportation (DDOT) - Support
Virginia Department of Transportation
(VDOT) - Support

Howard County Emergency Operations
Center (EOC) — Support

Frederick County Emergency Operations
Center (EOC) - Support
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E.3 Concept of Operations:

The CHART System concept of operations (within this document) encompasses of four major
categories of business objectives:

e (CHART is intended to be a statewide traffic management system, not limited to one or
two specific corridors of high traffic volumes, but expandable to cover the entire state as
funds, resources, and roadside equipment become available to support traffic
management.

e (CHART is intended to be a coordination focal point, able to identify incidents,
congestion, construction, road closures and other emergency conditions; and then able to
direct the resources from various agencies, as necessary, to respond to recurring and
nonrecurring congestion and emergencies. It should also manage traffic flow with
traveler advisories and signal controls, and coordinate or aid in the cleanup and clearance
of obstructions.

e (CHART is intended to be an information provider, providing real-time traffic flow and
road condition information to travelers and the media broadcasters, as well as providing
real-time and archived data to other state agencies and local, regional, inter-state, and
private sector partners.

e (CHART is intended to be a 7 day per week, 24 hours per day operation with the system
performing internal processing and status checks to detect failed system components and
resetting or reconfiguring itself where appropriate, or notifying operators and/or
maintenance staff where necessary for service.
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E.4 Requirements Definitions:

CHART provides technical and business support for the purpose of enhancing the CHART
Advanced Traffic Management System (ATMS). The Base Design Validation provides the
following:

e Gather the objectives, requirements and system functionality from Attachment J, CHART
Systems Documentation. (See the CHART website reading room at:
http://www.chart.state.md.us/readingrom/chartrfp.asp)

® Facilitate Joint Applications Development (JAD) -Type meetings with current CHART,
multi-agency operational and support staff to identify new or updated:
o CHART traffic management requirements,
o Relevant-state and federal ITS standards, and
o Relevant homeland security standards and opportunities.

e Update the BAA with the new case for action, vision of the future CHART System to
include business processes, organization, location, application, data, technology,
performance objectives, and release strategy.

E.5 Analysis of Alternative System Configurations and Technology Options:

CHART’s approach to Systems Engineering, through the use of CSC’s Catalyst’s Systems
Engineering processes, has been successfully applied to the CHART Advanced Traffic
Management System (ATMS) in the past and is illustrated below. The CHART development
approach is once again starting with a baseline analysis of the existing ATMS where we
compare it against a number of external and internal forces of change, which results in products
that provide a thorough understanding of the existing ITS relationship to those forces. Our next
step is to research technology and operational alternatives, analyze their compatibility and
influence, and generate the necessary requirements and design to define enhancement
opportunities. We validate the design components to ensure that they meet National ITS
Standards. We may prototype these technologies and concepts to further understand operational
relationships and relationships among components, allowing us to refine and validate the design.
Once a release is defined by these requirements and detailed system design, we perform
comprehensive planning for the implementation of the system. This planning documentation
provides the road map for a smooth and efficient implementation and includes any technical,
budgetary, and political constraints that influence or may impact the schedule and cost of the
release. As shown below, this is where the acquisition method and any technology options are
thoroughly reviewed.
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These items will be discussed in a each BAA update at the conclusion of each successive Work

Order or CHART ATMS Release.

E.6 Procurement Options:

The contract provides for material buys of software and hardware, and systems development and
integration using a well-defined methodology for five (5) years duration with five (5) option
years. Procurement of materials can be done by SHA at their option, if it is in the best interest of
SHA. Follow-on Work Orders will be based on Time and Material. Labor will be based upon

approved labor categories and labor rates.

E.7 Applicable ITS Standards and Testing Procedures:

CHART has already been designed utilizing current standards in the three areas of:

e Data storage,

e (Center-to-center communications, and
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e Field communications.

In the area of data storage, the team utilizes the Traffic Management Data Dictionary (TMDD)
to define attributes stored in the database. The TMDD contains the national ITS standard data
definitions for data elements. Any data elements in the TMDD that are needed by the
application use the TMDD definitions. Additional attributes needed to implement the CHART
system requirements are documented and added to these standard table definitions.

In the area of center-to-center communications, the CHART system design utilizes CORBA
for transactions between software components. CORBA has been chosen as one of two
approved methods of communication between ITS software components by the National
Transportation Communications for ITS Protocol (NTCIP) Center-to-Center Committee. In
1999, the design team referenced the burgeoning object model that was currently being
developed by the Center-to-Center Committee, but found that it has not yet defined system
interfaces. Thus, the CHART system design has been developed to separate standard interfaces
from those that are clearly CHART system-specific. Furthermore, the CHART team submitted
its current interface definitions and designs to the Center-to-Center Committee as a potential
starting place for standard interface definitions.

In the area of field communications, the CHART system design is consistent with current
national standards. This design supports the addition of NTCIP-compliant devices when such
devices are acquired.

As stated above, each build of CHART is required to implement Section 5206(e) of the TEA-21,
Public Law 105-178, 112 Stat. 457 (pertaining to conformance with the National ITS
Architecture and Standards), and will include “applicable ITS standards and testing procedures”
in the update to each BAA.

E.8 Procedures/Resources for Operations and Management of the System:

In the original BAA for CHART, operations and maintenance of the system is highlighted as one
of the four pillars of the CHART Program that must be followed to meet CHART’s business
objectives of a 24 x 7 real-time regional incident management system. The Organization section
of the BAA emphasized the need for a full-time commitment from the CHART Program with
responsibilities that are outlined in Table E-2.

Table E-2: CHART Program Organizational Responsibilities

Organizational Entity Major Responsibilities

SHA Deputy Administrator,
Chief Engineer - Operations

Strategy and planning

Manage budget and funding

Define business objectives

Strategy and planning

Manage budget and funding

Define, measure, and manage business objectives
Define and monitor operational objectives

Office of CHART and ITS
Development Director
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Operations Team Manager e Traffic management of state highways and
arterials

e Manage ETP, ERU and HOT operations

® Monitor, measure, and manage operational

accomplishments

Plan, prepare, and conduct ER training

Investigate new technologies

Develop ITS strategy

Define ITS objectives

Manage ITS development and deployment

ITS systems planning and strategy

Maintain infrastructure equipment and

configuration

e CHART application administration and
configuration
Network administration and maintenance

e [egacy systems administration
Applications change control and configuration
management

e (CHART application maintenance
Database administration

e (CHART functional and user training

ITS Development Team
Manager

Systems Integration Team
Administrator

CHART has met these needs (through positions and contracts from SHA) and will continue to
emphasize their need as they implement section 5206(e) of the TEA-21, Public Law 105-178,
112 Stat. 457 (pertaining to conformance with the National ITS Architecture and Standards), and
will include “procedures and resources necessary for operations and management of the system”
in the update to each BAA.

E.9 CHART’s Current State of Standards and Compliance

CHART continues to support the Maryland ITS Architecture. All new or enhanced architecture
flows will be documented as a part of this section at the end of every release.
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